

Shadows

Productions schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
13/1	14	15	16	17	18	19
Distorted voice SFX test		Finalize proposal	Finalize logline		Write up treatment	
20	21	22	23	24	25	26
	Work on treatment				Finalize treatment	Get treatment checked
27	28	29	30	31	1/2	2
Get treatment checked	Write screenplay	Contact actors	Screenplay markup		Borrow equipment	Charge equipment!
			Distorted voice SFX	Get screenplay checked	Record SFX	Finalize screenplay
3	4	5	6	7	8	9
Draw up storyboard		Write up risk assessment			Happy birthday!	Finalize shoot SFX
			Secondary location scouting	Follow up with actors	Upload screenplay, storyboard	Test shoot 5 to 8 PM
10	11	12	13	14	15	16
Review shots	Modifications to screenplay		Select additional audio SFX		Upload final screenplay	Final shoot 4:30 to 9:30 PM
17/2	18	19	20	21	22	23
Review shots	Sort clips	Assembly cut			Rough cut	
24	25	26	27	28	1/3	2
Rough cut	Final cut					
3	4	5	6	7	8	9
Final cut						